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Gentlemens

The present delivery schedule of subject contract requires that this
Contractor submit the items listed under Schedule 1 of Amendment No. 1 by 15
November 1955, and the items listed under Schedule 2 by 1 May 1956. Unfortunately
jtwas not possible to comply with these schedules because of the unforeseen
difficulties that were encountered in obtaining the required equipment accuracy
by normal model shop techniques. May we, therefore, request your approval to
have the present delivery requirements modified in accordance with the following
schedule:

SCHEDULE 1
Item No. Quantity Description Revised Delivery Schedule

1 - Services to design and develop By 30 May 1956.
RR-114A Recelver.

2 10#% Prototype Model of RR-11AA Re- By 30 June 1956,
ceiver,

3 2 sets Priced Bill of Materials (one By 30 June 1956,
set reproducible)

L 2 sets Manufacturing Drawings (one set By 30 November 1956.
reproducible)

S 15 each Operating and Instruction By 30 November 1956.
Manuals

# of this quantity three (3) will be delivered with Item 6 below,
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7 June 1956
Ttem No. Quantity
6 10
7 2 sets
8 2 sets
9 15 each
10 kl each
11 -
12 2 each

!

~ SCHEDULE 2
Description
RR-11BB Tuner

Bill of Material (one set
reproducible)

Manufacturing Drawings (one
set reproducible)

Operating and Instruction
Manuals

RR-11AA Receiver (Identical ,
with Item 1) plus RR-11BB Tuner
(Identical with Item 10) :

Engineering Services to design
and develop RR-11AA/BB Receiver

Prototype Models of RR-11AA/BB
Receiver

Revised Delivery Schedule

By 31 October 1956

By 31 October 1956

By 30 November 1956

By 30 November 1956

By 31 October 1956

By 27 November 1956

By 30 November 1956

It will be noted that we are suggesting delivery of Items l; and 5 above

concurrent with Items 8 and 9, and Item L concurrent with Item 8.

By this means

one (1) complete instruction manual and one (1) complete set of drawings can be
made available for your reference.

We trust that the above is to your satisfaction and awalt your approval,
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